

ANDHRA PRADESH POWER GENERATION CORPORATION LIMITED

ABSTRACT

Sub: APGENCO- Dr. MVR RTPP-IV (600 MW) - Balance of Plant works (BOP) – Constitution of Committee to evaluate and submit detailed report on suitable options for extending financial support to M/s. VA Tech Wabag Ltd. including modalities such as price variation, claims towards variation in taxes, additional works, or other modalities, for completion of balance BOP works – Orders - Issued.

G.O.O. No.97 / CE(Generation)/2026,

Dt. 08.06.2026

ORDER:

1. A detailed note was submitted to the APGENCO Board for orders on the request of M/s VA Tech Wabag Ltd., to consider financial support of Rs.75 crore from APGENCO, to be extended through Price Variation / claims towards Variation in taxes & additional works / Advance payments, or any other modality as deemed fit, for completion of the balance BOP works. against the POs. No.TMO 878, TCO 879 & TCO 880 dt.15.12.2010 of Dr.MVR RTPP Stage IV (600 MW).
2. The APGENCO Board in 209th Board meeting held on 30.03.2026, directed the Chief Engineer/Generation to evaluate and place before the Board suitable options for extending financial support as advance to completion of balance works, including modalities such as price variation, claims towards variation in taxes, additional works, or other modalities, keeping in view the necessity of completing the balance works within the approved timeline.
3. Further, a note was submitted to the Management for perusal and instructions on Constitution of a Committee to study and examine the said issue.
4. After careful consideration, APGENCO hereby constitutes a Committee with the following members, to evaluate suitable options for extending financial support to M/s VA Tech Wabag Ltd for completion of balance works, including modalities such as price variation, claims towards variation in taxes, additional works, or other modalities, keeping in view the necessity of completing the balance works within the approved timeline, against POs No.TMO 878, TCO 879 & TCO 880 dt.15.12.2010 for Dr.MVR RTPP-IV (600 MW) Balance of Plant works (BOP).

Contd..2

::2::

- | | |
|---|--------------|
| a) The Director (Hydel) & (Finance - FAC) | --- Member |
| b) The Director (Thermal) | --- Member |
| c) The Chief Engineer (Generation) | --- Member |
| d) The Chief Engineer (Civil/Thermal) | --- Member |
| e) The Chief General Manager (Resources & Accounts) | --- Member |
| f) The Superintending Engineer (Construction)/Stage-IV / RTPP | --- Member |
| g) The Superintending Engineer (Generation-I) | --- Convenor |

The above committee shall evaluate the said issue and submit a detailed report with specific recommendations, within 15 days.

(By Order and in the name of Andhra Pradesh Power Generation Corporation Limited)

P PULLA REDDY
MANAGING DIRECTOR (FAC)
APGENCO

To,
The Director (Hydel) & (Finance - FAC) / APGENCO
The Director (Thermal) / APGENCO
The Chief Engineer (Generation) / Vidyut Soudha / Vijayawada
The Chief Engineer (Civil/Thermal) / Vidyut Soudha / Vijayawada
The Chief General Manager (Resources & Accounts) / Vidyut Soudha / Vijayawada
The Superintending Engineer (Construction)/Stage-IV / Dr. MVR RTPP / V.V.Reddy Nagar, Kadapa.
The Superintending Engineer (Generation-I) / Vidyut Soudha / Vijayawada

Copy to:

The Chief Engineer (O&M), RTPP, V.V.Reddy Nagar, Kadapa Dist. – 516 312.

AEE/T to Managing Director/APGENCO/Vidyut Soudha.

✓ AEE/T to Chief General Manager (Adm, IS & ERP)/ APGENCO.

C.No.CPP/311/RTPP-IV/BOP/F.Note File/D.No. 154 / 2026

//Forwarded by Order//



Chief Engineer/Generation